
Before the  
Federal Communications Commission 

Washington, D.C.  20554 
 
 
In the Matter of    ) 
      ) 
Schools and Libraries     )  CC Docket No. 02-6 
Universal Service Support Mechanism )   
      ) 
Request for Review and/or Waiver   )  Application No. 819756 
By El Monte Union High School District ) 
Of a Funding Decision by the   )   
Universal Service Administrative Company  ) 
 

PETITION FOR RECONSIDERATION 
  

Pursuant to section 1.106 of the Commission’s rules,1 the El Monte Union High School 

District (El Monte) respectfully requests reconsideration of a decision of the Wireline 

Competition Bureau (Bureau) to deny El Monte’s appeal of a Universal Service Administrative 

Company (USAC) decision regarding the above-captioned application for Schools and Libraries 

Universal Service funding.  The Bureau’s denial of El Monte’s appeal warrants reconsideration 

and reversal because the instant petition identifies material errors and omissions in the Bureau’s 

denial of its appeal.  The Bureau evidently denied El Monte’s appeal on the grounds that 

El Monte had “failed to demonstrate that [it was] unable to complete implementation on time for 

reasons beyond the service provider[’s] control and failed to make significant efforts to secure 

the necessary extensions in a timely manner.”2  This rationale for its denial is completely 

inconsistent with the facts presented in El Monte’s appeal.  El Monte demonstrated that the 

                                                 
1 47 C.F.R. § 1.106. 
2 Streamlined Resolution of Requests Related to Actions by the Universal Service Administrative 
Company, CC Docket No. 02-6, WC Docket Nos. 02-60, 13-184, Public Notice, DA 16-1448, at 12 n.36 
(WCB, rel. Dec. 29, 2016) (Public Notice). 



2 
 

reasons for its implementation delay were beyond its service provider’s control, and El Monte 

filed its extension request on time. 

In addition, the Bureau appears to have failed to fully consider the arguments El Monte 

presented in its appeal.   Specifically, the Bureau failed to explain why it was not convinced by 

the strong supporting precedent presented in El Monte’s appeal.  Finally, the Bureau’s denial 

lacked sufficient explanation of the reasoning behind the decision, which raises Administrative 

Procedure Act concerns.  El Monte therefore respectfully asks the Bureau to reverse its previous 

decision.   

In the alternative, El Monte asks the Bureau to waive the Commission’s rules to the 

extent necessary to grant the requested relief.  The effect of the Bureau’s denial is to punish a 

school district that did the best it could to comply with the E-rate rules while contending with the 

unexpected death of its technology director.  Both the school district and its service provider 

acted in good faith at all times, and there was no waste, fraud, or abuse.  The Bureau’s denial 

will create additional work and expense both for El Monte and for USAC, whereas granting the 

requested relief would allow the school district to deploy needed technology more quickly and 

would improve program efficiency.  Further, El Monte’s service provider, Alquest, has provided 

more than $200,000 worth of services during the time period when its prior installation extension 

was effective, and for which it submitted invoices in a timely fashion, but for which it never 

received reimbursements (nor received a denial for the invoices).  A waiver in this case would 

therefore advance the E-rate program’s goals and would be in the public interest. 
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I. BACKGROUND 

El Monte was awarded approximately $1.5 million for internal connections for the above-

captioned application.3  Shortly thereafter, El Monte’s director of technology, Garrett McKay, 

died unexpectedly.4  Mr. McKay’s untimely death threw El Monte’s technology department into 

a state of uncertainty, and as a result El Monte was unable to put together the initial scope of 

what was needed to expand and repair internal connections within the school district’s buildings 

and could not provide directions to the district’s service provider, Alquest.  Without direction 

from El Monte regarding the scope of work, there was little that Alquest could do until El Monte 

had hired a new technology director.5  El Monte therefore filed three successive service 

implementation extension requests.  USAC granted these requests the first two years, then in 

March 2016 denied the third request, six months after it was filed on time.6  Shortly before filing 

the second extension request, in August 2014, El Monte had hired a new technology director and 

had made significant progress towards the installation of the internal connections for which 

funding had been committed.  El Monte estimates it needs just a few months to finish the entire 

wiring project. 

El Monte appealed USAC’s denial, and on September 1, 2016, USAC denied El Monte’s 

appeal because it allegedly failed to satisfy the requirements in the Commission’s rules to receive 

                                                 
3 See Request for Review and/or Waiver by El Monte Union High School District, CC Docket No. 02-6, 
at 3 (filed Oct. 31, 2016) (Appeal). 
4 See id. at 5. 
5 See id. at 5-6.  
6 See id.  
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the extension request.7  On October 31, 2016, El Monte filed a timely appeal of USAC’s 

decision with the Commission.8  

On December 29, 2016, the Bureau denied El Monte’s appeal in a public notice.9  

The Bureau categorized El Monte’s appeal as an “Unjustified Service Implementation Delay.”10  

In a footnote, the Bureau cited its Accelerated Charter Order as support for the denial, 

describing the Accelerated Charter Order as “denying late-filed extensions of the deadline for 

service implementation when applicants failed to demonstrate they were unable to complete 

implementation on time for reasons beyond the service providers’ control and failed to make 

significant efforts to secure the necessary extensions in a timely manner.”11  The Public Notice 

contained no additional discussion.  In response to the Bureau’s denial of its appeal, El Monte 

timely files this petition for reconsideration.12 

II. RECONSIDERATION AND REVERSAL ARE WARRANTED B ECAUSE THE 
BUREAU’S DENIAL CONTAINED MATERIAL ERRORS AND OMISSIONS 
AND FAILED TO FULLY CONSIDER ARGUMENTS MADE IN EL MONTE’S 
APPEAL 

a. The Bureau’s Denial Contained Material Errors and Omissions 

The Bureau evidently denied El Monte’s appeal on the grounds that El Monte had “failed 

to demonstrate that [it was] unable to complete implementation on time for reasons beyond the 

service provider[’s] control and failed to make significant efforts to secure the necessary 

                                                 
7 See id. at 6-7 & Exh. 1. 
8 Id. 
9 Public Notice at 12. 
10 Id. 
11 Id. at 12 n.36. 
12 See 47 C.F.R. § 1.106(f). 
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extensions in a timely manner.”13  But both of these grounds constitute material errors or 

omissions because they are entirely unsupported by the facts laid out in El Monte’s appeal.  

First, El Monte demonstrated that the reasons for its implementation delay were beyond 

its service provider’s control.  As the appeal explained, the service implementation delays were 

primarily due to the untimely death of El Monte’s technology director and the resulting staffing 

challenges that El Monte faced.14  In addition, El Monte experienced an extraordinary level of 

turnover in various leadership roles, which further limited its ability to hire a new technology 

director, and which also impeded El Monte’s ability to fund its service provider’s work.15  

Because of these developments, El Monte was unable to convey the scope of work to its service 

provider in time for the provider to complete the work by the implementation deadline.   

Contrary to the Bureau’s apparent conclusion, all of the circumstances described above 

were clearly outside of the service provider’s control.  Without knowing the scope of work or 

being able to receive direction from El Monte, the service provider was unable to make any 

progress.  USAC never suggested that El Monte’s service implementation delay was within the 

service provider’s control.16  El Monte’s extension request thus satisfied the requirements of 

section 54.507(d)(4)(iii), and its appeal should have been granted.  Accordingly, to the extent 

that the Bureau based its decision on El Monte’s alleged “fail[ure] to demonstrate that [it was] 

unable to complete implementation on time for reasons beyond the service provider[’s] control,” 

the Bureau must reverse its decision because the facts in this appeal do not support it. 

                                                 
13Public Notice at 12 n.36. 
14 Appeal at 5-6, 7.   
15 Id. at 6.   
16 Id. at 7 & Exh. 1.  
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Second, El Monte demonstrated that it had filed its extension request on time.17  In fact, 

USAC itself acknowledged that El Monte had filed its request on time.18  Accordingly, there is 

no basis for the Bureau to conclude that El Monte “failed to make significant efforts to secure the 

necessary extensions in a timely manner.”  With no additional explanation provided of how the 

Bureau reached this conclusion, El Monte wonders whether the Bureau understood that 

El Monte’s extension request had been filed on time.19   

The result of this error is all the more unjust because in the same Public Notice in which 

it denied El Monte’s appeal, the Bureau granted an appeal involving a service implementation 

deadline extension request that had been filed late.20  It is impossible to understand how the 

Bureau could have found—in the same Public Notice—that one applicant “made significant 

efforts to secure the necessary extensions” when it filed its extension request late, and that 

another applicant “failed to make significant efforts to secure the necessary extensions in a 

timely manner” when it filed its extension request on time.  Accordingly, to the extent that the 

Bureau based its decision on El Monte’s alleged “fail[ure] to make significant efforts to secure 

the necessary extensions in a timely manner,” the Bureau must reverse its decision because the 

facts in this appeal do not support it.  

                                                 
17 Id. at 6-7 & Exh. 1. 
18 Id. 
19 The fact that El Monte’s appeal was timely filed was clearly stated both in the appeal and in USAC’s 
underlying denial.  Id. 
20 Public Notice at 7 & n.20 (granting an appeal by Greyhills Academy High School); Greyhills Academy 
High School Request for Waiver, CC Docket No. 02-6 (filed May 10, 2016) (appealing USAC’s denial of 
a late-filed service implementation extension request). 
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b. The Bureau’s Denial Failed to Fully Consider Arguments Made in 
El Monte’s Appeal 

El Monte’s appeal cited a prior Public Notice in which the Bureau had granted an appeal 

filed by Harlandale Independent School District.21  Harlandale had filed a service 

implementation extension request late, with no other explanation of its failure to meet the 

implementation deadline than that it had had significant staff turnover.22  In that respect, 

Harlandale’s circumstances were factually similar to El Monte’s.  Harlandale explained that the 

delay was beyond its service provider’s control and thus eligible for an extension under 

Commission rules; Harlandale made no effort to argue that the delay was beyond its own control.   

El Monte argued that in light of the Bureau’s grant of Harlandale’s appeal, the Bureau 

must also grant El Monte’s appeal because, if anything, El Monte’s circumstances were more 

sympathetic than Harlandale’s, given that they included the untimely death of El Monte’s 

technology director.23  At the very least, the Bureau should have explained why Harlandale’s 

appeal merited a grant, but El Monte’s appeal, with its nearly identical circumstances, did not.  

But the Bureau’s denial gives no indication that the Bureau took the Harlandale precedent into 

                                                 
21 See Appeal at 10; Streamlined Resolution of Requests Related to Actions by the Universal Service 
Administrative Company, CC Docket No. 02-6, WC Docket Nos. 02-60, 06-122, Public Notice, 
DA 15-505, at 5 & n.13 (WCB 2015) (granting the Harlandale Independent School District’s appeal of 
a late-filed service implementation extension denial). 
22 See Harlandale Independent School District, Application No. 679511, Request for Review, CC Docket 
No. 02-6 (filed Oct. 17, 2014) (describing the school district management problems that caused the 
missed deadline, and making it clear that the circumstances of the delay were outside the service 
provider’s control, but within the applicant’s control).   
23 See Appeal at 10 (“El Monte simply urges the Bureau to consider the extraordinary challenge it faced – 
the unexpected death of its technology director, which would be difficult for any school district to 
overcome – as well as that fact that El Monte acted in good faith at all times and submitted its extension 
request on time.  In these respects, El Monte’s appeal is at least as deserving of a grant as Harlandale’s 
was.”). 
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account.24  Because it failed to fully consider this argument, the Bureau must reconsider its 

decision to deny El Monte’s appeal. 

c. The Bureau’s Failure to Adequately Explain Its Reasoning Raises APA 
Concerns 

El Monte generally applauds the Bureau’s use of public notices to streamline and 

facilitate the disposition of E-rate appeals.  However, in this case, the Bureau’s terseness in 

announcing its denial of El Monte’s appeal fails to satisfy even the minimal requirements of the 

Administrative Procedure Act.  For that reason, the Bureau must grant this petition and 

reconsider its denial. 

Section 6(e) of the APA requires an agency to provide a “brief statement of the grounds 

for denial” when it denies a petition, unless the denial is self-explanatory.25  The D.C. Circuit has 

explained:  “A ‘fundamental’ requirement of administrative law is that an agency ‘set forth its 

reasons’ for decision; an agency’s failure to do so constitutes arbitrary and capricious agency 

action.”26  The D.C. Circuit has also stated that “[a]lthough nothing more than a ‘brief statement’ 

is necessary, the core requirement is that the agency explain ‘why it chose to do what it did.’”27  

Under this framework, the D.C. Circuit has reversed agency decisions in which the agency 

“provide[d] no basis upon which [the court] could conclude that it was the product of reasoned 

decisionmaking.”28 

                                                 
24 El Monte acknowledged that the Bureau has also denied appeals that cited nothing more than staffing 
problems as the reason for missing service implementation extension deadlines.  See id. at 9.  The fact 
that the Bureau’s precedent is inscrutable is all the more reason why the Bureau should have explained its 
reasoning here, and why it is impossible to assume that the Bureau’s silence regarding the Harlandale 
precedent indicates that the Bureau fully considered and rejected it. 
25 47 U.S.C. § 555(e). 
26 Roelofs v. Secretary of the Air Force, 628 F.2d 594, 599 (D.C. Cir.1980). 
27 Id. 
28 See, e.g., Amerijet Int’l, Inc. v. Pistole, 753 F.3d 1343, 1350-52 (D.C. Cir. 2014). 
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 As we have explained, the Bureau’s minimal commentary on why it denied El Monte’s 

petition was inconsistent with the facts in El Monte’s appeal and did not address supporting 

precedent.  The Bureau’s denial of El Monte’s appeal also cannot be reconciled with the grant of 

another appeal in the same Public Notice.  The denial of El Monte’s appeal therefore raises APA 

concerns, in that it cannot be ascertained from the Bureau’s Public Notice that the decision was 

the “product of reasoned decisionmaking.”  In order to eradicate these APA concerns, the Bureau 

must grant the instant petition and reconsider its denial. 

III. IN THE ALTERNATIVE, A WAIVER OF THE COMMISSION’S RULE IS IN 
THE PUBLIC INTEREST 

As we have explained, the Bureau should reverse its denial of El Monte’s appeal because 

its decision is unsupported by the facts, fails to fully consider all of the arguments El Monte 

made, and, in its failure to demonstrate reasoned decision-making, raises APA concerns.  In the 

alternative, however, El Monte respectfully renews its request that the Bureau waive section 

54.507(d) to the extent that the Bureau finds it necessary to grant the requested relief.29  

A waiver in this case would advance the E-rate program’s goals and would be in the public 

interest. 

Any of the Commission’s rules may be waived if good cause is shown.30  The 

Commission may exercise its discretion to waive a rule where the particular facts make strict 

compliance inconsistent with the public interest.31  In addition, the Commission may take into 

account considerations of hardship, equity, or more effective implementation of overall policy on 

                                                 
29 El Monte also requests that the Bureau waive other rules, as necessary, to effectuate this relief, such as, 
for example, the invoice deadline.   
30 47 C.F.R. § 1.3. 
31 Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990) (Northeast Cellular). 
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an individual basis.32  The Bureau has waived section 54.507(d) where it has found that the 

applicants “attempted in good faith to comply in a timely manner in seeking an extension of the 

deadline.”33 

El Monte respectfully argues that a waiver of section 54.507(d) would be in the public 

interest.  USAC’s denial came at a time when El Monte had secured the staffing and the funding 

that would allow its service provider to complete the authorized work.  El Monte and Alquest 

still wish to complete the installation under the terms of their original contract, have already 

made great progress toward completion of the work, and are poised to complete it within the next 

year.34   

As noted in the original appeal,35 Alquest has performed more than $200,000 worth of 

services under this application but has not yet been paid.  In 2015, Alquest installed fiber and 

Category 6 cable, as well as all of El Monte's wireless access points serving more than 700 

classrooms. 36 The invoices and service certifications for these services were filed by the January 

22, 2016 invoicing deadline.37   

                                                 
32 WAIT Radio v. FCC, 418 F.2d 1153, 1159 (D.C. Cir. 1969); Northeast Cellular, 897 F.2d at 1166.   
33 Requests for Review of the Decision of the Universal Service Administrator by Lancaster School 
District, CC Docket No. 02-6, Order, DA 11-741, ¶ 3 (WCB, TAPD 2011). 
34 See Appeal at 11-12. 
35 See Appeal at 12.  
36 See Exhibit 1, service certifications signed by El Monte and bills provided to El Monte by Alquest.   
37 Id.; see also Exhibit 2, emails between Margaret Green, USAC, and Erick Steelman dated January 6, 
and January 21, 2016) re: required documentation and deadline for documentation of January 22, 2016 
(documentation attached to email in Exhibit 1).  
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When El Monte’s consultant checked with USAC, he was told that the customer bills had 

not been submitted,38 but El Monte’s email to USAC demonstrates that they had been.39  As 

such, USAC should have paid the invoices, but apparently did not do so because the service 

implementation deadline request had not been granted.  El Monte believes that denying E-rate 

funding under these circumstances is unjust, as Alquest has already provided significant services 

under the application and within program deadline but without being paid, and that waiving the 

rule to the extent necessary would be consistent with the public interest.   

A waiver of section 54.507(d) would also constitute a more effective implementation of 

overall policy.  Allowing El Monte and Alquest to complete the work pursuant to their original 

agreement would be the most efficient and cost-effective use of the school district’s resources.40  

By contrast, the result of the Bureau’s denial is to require El Monte to rebid the project, which 

would require additional time and expense and would thus divert resources away from the 

schools’ other needs.41   

In short, the Bureau’s denial undermines E-rate program goals rather than advancing 

them.  The effect of the Bureau’s denial is to punish a school district that did the best it could to 

comply with the E-rate rules while contending with the unexpected death of its technology 

director.  Both the school district and its service provider acted in good faith at all times, and 

there was no waste, fraud, or abuse.  Furthermore, the Bureau’s denial will create additional 

work and expense not just for El Monte, but also for USAC.  If El Monte has to rebid for the 

38 See Exhibit 3, email from Mick Kraft, USAC, to Russ Reshaw, eDimensions Consulting (dated Feb. 17, 
2016). 
39 See Exhibit 2. 
40 See id. at 12. 
41 See id. 
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services, USAC will have to review an application that need not ever have been filed.  El Monte 

urges the Bureau to recognize that in the real world, projects sometimes take longer than 

planned, even when a school district makes every effort to meet implementation deadlines.42  

Granting the instant petition not only would cause no harm to the Fund; it would actually further 

the goals of the E-rate program.  As such, it is in the public interest for the Bureau to grant the 

requested relief.       

IV. CONCLUSION

For the foregoing reasons, El Monte respectfully requests that the Bureau grant this

petition for reconsideration and reverse its denial of El Monte’s appeal with respect to the 

above-captioned application.  In the alternative, El Monte requests that the Bureau waive the 

Commission’s rules to the extent necessary to grant the requested relief. 

Respectfully submitted, 

/s/ Gina Spade
__________________________ 
Gina Spade 
Broadband Legal Services   
1629 K Street, NW Suite 300 
Washington, DC 20006 
DC Bar # 452207  
gina@broadbandlegal.com 
202-907-6252

January 27, 2017 

42 We note that a year of delay was caused by USAC’s issuance of the funding commitment decision 
letter a year after the application was filed, and another 15 months of delay was caused by the 
implementation extension denial and subsequent appeals.  See Appeal at 3, 5-7. 



 

 

CERTIFICATE OF SERVICE 

 This is to certify that on this 27th day of January, 2017, a true and correct copy of the 

foregoing Petition for Reconsideration was sent via email to: 

SLD, Universal Service Administrative Company, Appeals@sl.universalservice.org 
 

             
     /s/ Theresa Schrader  
     

 

 

 

 

 

 



Exhibit 1 
Service Certifications Signed by El Monte as well as 

Bills Provided to El Monte by Alquest 
  





























Exhibit 2 
Emails between Margaret Green, USAC, and Erick Steelman,

 dated January 6, and January 21, 2016



From: Erick Steelman <erick.steelman@emuhsd.org> 
Date: Thu, Jan 21, 2016 at 5:09 PM 
Subject: RE: [eRate] ERATE: See Email, SLD Invoice: See Email 
To: "Green, Margaret" <Margaret.Green@sl.universalservice.org> 
Cc: "Henry.Wojcik" <Henry.W@alquest.us.com>, Russ Reshaw 
<russ@edimensionconsulting.com>, erate@emuhsd.org, Sandy Navarro 
<sandy.navarro@emuhsd.org> 

Margaret, 

  

Please let me know if you require anything further in regards to these reimbursements to the 
Service Provider Alquest Technologies, Inc.  

  

This was in regards to wireless access point installations for our school district. I have two 
PDF’s; one contains all of the info for Phase 1 (3 schools combined)…Invoice 2315662 and the 
other is for our phase 2 (3 separate)…invoices 2315633, 2315640, and 2315645. You should 
have received correspondence from our Superintendent in regards to my signing off on his 
project, since I watched her send you the email. Should you have ANY questions whatsoever, 
feel free to call or email ASAP. Thank you for your efforts and have a great day.  

  

Regards, 

 
Erick 

  

Erick Steelman, CCTO 
Director of Information Services  

El Monte Union High School District  

3537 Johnson Ave. El Monte, CA 91731 
 626-444-9005 x9905 

Erick.Steelman@emuhsd.org 

  

mailto:erick.steelman@emuhsd.org
mailto:Margaret.Green@sl.universalservice.org
mailto:Henry.W@alquest.us.com
mailto:russ@edimensionconsulting.com
mailto:erate@emuhsd.org
mailto:sandy.navarro@emuhsd.org
tel:(626)%20444-9005
mailto:Erick.Steelman@emuhsd.org


From: Green, Margaret [mailto:Margaret.Green@sl.universalservice.org]  
Sent: Wednesday, January 06, 2016 11:45 AM 
To: 'erate@emuhsd.k12.ca.us' <erate@emuhsd.k12.ca.us> 
Cc: 'Cathi Eredia@1-626-448-2508' <IMCEAFAX-Cathi+20Eredia+401-626-448-
2508@solixinc.com> 
Subject: [eRate] ERATE: See Email, SLD Invoice: See Email 

  

SLD 
Invoice No SP_App Invoice No Line ID Customer Billed 

Date 471 FRN SPIN        
 

 
 

2315633 Rosemead Wireless 
A15090 7758167 01-Sep-15 819756 2232618 143005430 A         

    

2315640 So El Monte Wireless 
A15091 7758179 01-Sep-15 819756 2232618 143005430 A         

    

2315645 Arroyo Wireless A15089 7758184 01-Sep-15 819756 2232618 143005430 A         
    

2315662 ELMUSD Wireless 
A15036 7758206 01-Sep-15 819756 2232618 143005430 A         

    

  

I am reviewing your request for reimbursement of the aforementioned FRN. Please send me a 
copy of the detailed invoices you received from the Service Provider for the products/services 
provided.   

  

Please provide the page(s) that indicate the following: 

                    I.            Bill Date / Ship Date 

                  II.            Service Provider Name 

                III.            Total Current Charge 

                IV.            Bill-To Entity ( Name & Address )  

                  V.            Detailed Description of Products/Services Delivered  

  

For FRN with BMIC, also provide 

                 I.            Hours of work performed to deliver the services.  

mailto:Margaret.Green@sl.universalservice.org
mailto:erate@emuhsd.k12.ca.us
mailto:erate@emuhsd.k12.ca.us
tel:(626)%20448-2508
mailto:IMCEAFAX-Cathi%2B20Eredia%2B401-626-448-2508@solixinc.com
mailto:IMCEAFAX-Cathi%2B20Eredia%2B401-626-448-2508@solixinc.com


  

If the invoice is for deposits or up-front charges for services, please include a copy of the full 
contract that supports those charges. 

  

In addition to a copy of the detailed invoice, please provide the attached Service Certification 
forms, to be completed and certified by the applicant i.e. by an authorized representative for the 
school /library, for the products/services provided. This representative’s information should be 
provided in the following 3 lines: 

I.                       Representative / Contact Name 

               II.            Representative / Contact Title 

             III.            Representative / Contact Phone 

  

The names of the signatory and Representative/Contact should match. If the signatory is 
any other than the Representative/Contact identified on the form, please provide the full 
Name, Title and Phone Number along with the documents. 

  

If products are being delivered, please specify the delivery date and the actual/planned 
installation date. 

If services are being delivered, please specify the actual dates that the invoiced services were 
delivered. 

These dates should be provided in the following 3 lines: 

I. Date Goods/Services Delivered 
II. Date Goods/Services were or will be Installed 

III. Date Applicant Portion Paid and Check No. or Date to be Paid 

  

The applicant must also sign and date the form, and indicate Yes or No, as appropriate, for 
Delivery and/or Installation. If the applicant intends to certify that the invoice is for deposits or 
up-front charges for services, please include a copy of the full contract that supports those 
charges. (Please note: Due to audit requirements, the re-submittal of old Service Certification 
forms is not acceptable and will result in rejection of the associated invoice line(s)). 



  

The applicant may fax/e-mail the above information to me directly, which may speed up the 
review process. Please include the SLD Invoice Number on the fax/e-mail cover sheet so I can 
match your fax/e-mail to your form.  For fax submissions, the cover sheet must identify the 
organization and the name/title/signature of the sender in addition to the SLD Invoice Number. 

  

Please provide this information to me as soon as possible within the next 7 calendar days (by 
End of Day Wednesday, 1/22/16).  Failure to do so may result in a reduction or rejection of the 
invoice, without further request. In this event, please ensure you have all necessary documents 
collected before resubmitting your request. If you have any questions, please contact me within 
this 7 day period. 

  

  

Thank you for your cooperation and continued support of the Universal Service Program. 

  

  

  

  

  

Margaret Green 
Associate Manager, Invoicing Auditor 
30 Lanidex Plaza West | Parsippany, NJ 07054 
T: 973-581-6753 | F: 973-599-6539 
Margaret.Green@sl.universalservice.org, 

  

 
     

--  
You received this message because you are subscribed to the Google Groups "eRate Committee" 
group. 
Visit this group at https://groups.google.com/a/emuhsd.org/group/erate/. 

 

tel:(973)%20581-6753
tel:(973)%20599-6539
mailto:Margaret.Green@sl.universalservice.org
https://groups.google.com/a/emuhsd.org/group/erate/


Exhibit 3 
Email from Mick Kraft, USAC, to Russ Reshaw, Edimensions Consulting 

(Dated Feb. 17, 2016) 
  



From: Michael Kraft <mkraft@usac.org> 
Date: Wed, Feb 17, 2016 at 8:33 AM 
Subject: RE: [eRate] ERATE: See Email, SLD Invoice: See Email 
To: Russ Reshaw <russ@edimensionconsulting.com> 
Cc: "esteelman@emuhsd.org" <esteelman@emuhsd.org>, "erate@emuhsd.com" 
<erate@emuhsd.com>, "Henry.W@alquest.us.com" <Henry.W@alquest.us.com> 

Russ, 

  

The invoices were rejected because no customer bills were received.  This means that the bill the 
provider sent to the applicant showing that the discounts were applied was not received by the 
reviewer in the timeframe noted. 

  

The FRN needs to have an invoice deadline extension but is now past the time to request 
it.  Your phone call indicated that you received a service delivery extension.  This is not reflected 
in the system so please send me the documentation you received. 

  

Thank you, 

  

Michael Kraft 

(202) 776-0200 (ph)  

mkraft@usac.org 
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